COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/30/2010

ESTIMATE SUMMARY 09:37:01
CONTID: C17269 ESTIMATE NO: 0008 PROG SPEC YR: 2005
PCN: 17269-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1395  DAYS TIME ALLOW: 160 WORK DAYS
US 160 4TH LANE RAMP B PERCENT TIME:  87.19 ORIG TIME ALLOW: 160 WORK DAYS
PROJECT NO: ES5160A-010
US 160 4TH LANE RAMP B
NAME OF ROAD: 160A
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/17/2010 DATE TIME STARTED 09/03/2009
7353 S. EAGLE STREET DATE LET 07/23/2009 DATE WORK BEGAN
DATE AWARDED 08/13/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/03/2009 DATE ACCEPTED
CENTENNIAL CO 80112-422% 303/627-2600 DATE NOTICE TO PROCEED  09/03/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  2976,805.74  PARTICIPATING $ 2,402,519.98 $ 353,521.26
AWARD PROJECT AMT:  $ 244721220  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.71% TOTAL EARNINGS 2,402,519.98 353,521.26
FUNDS AVAILABLE: $ 574,285.76  STOCKPILED MATERIALS 0.00 -30,402.80
GROSS EARNINGS 2,402,519.98 323,118.46
TOTAL CLAIMS: $ 0.00 RETAINAGE -36,708.18 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,365,811.80 323,118.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,365,811.80 323,118.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 323,118.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00001

0010 202-04001

0015 203-00010

0020 203-01100

0025 203-01500

0030 203-01594

0035 203-01597

0040 203-02330

0045 206-00000

0050 206-00100

0055  207-00205

C17269
17269-BID
ES5160A-010
ITEM
DESCRIPTION
ROADWAY

CLEARING AND GRUBBING

PLUG CULVERT

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

PROOF ROLLING

BLADING

COMBINATION LOADER

*POTHOLING

LABORER

STRUCTURE EXCAVATION

STRUCTURE BACKFILL (CLASS 1)

TOPSOIL

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

6.300
ACRE
7,000.00000

1.000
EACH
2,300.00000

53,045.000
CY
9.50000

5.000
HOUR
82.00000

5.000
HOUR
100.00000

20.000
HOUR
75.00000

24.000
HOUR
220.00000

25.000
HOUR
27.00000

316.000
CcY
17.00000

38.000
CY
37.00000

975.000
CY
10.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

6.000
0.300
6.300

0.000
1.000
1.000

53,045.000
0.000
53,045.000

0.000
0.000
0.000

0.000
0.000
0.000

20.000
0.000
20.000

20.000
0.000
20.000

24.000
0.000
24.000

129.100
186.900
316.000

38.000
0.000
38.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 07/30/2010

09:37:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
2,100.00
44,100.00
2,300.00
2,300.00
0.00
503,927.50
0.00
0.00
0.00
0.00
0.00
1,500.00
0.00
4,400.00
0.00
648.00
3,177.30
5,372.00
0.00
1,406.00
0.00
0.00
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PCN: 17269-BID ESTIMATE RUN 07/30/2010
PROJECT: ES5160A-010 ESTIMATE NO: 0008 09:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00003 *EROSION LOG (18 INCH) 980.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0065 208-00020 *SILT FENCE 200.000 0.000
LF 0.000 0.00
1.20000 0.000 0.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 1.000 880.00
880.00000 2.000 1,760.00
0075 208-00050 *STORM DRAIN INLET PROTECTION 3.000 1.000
EACH 0.000 0.00
160.00000 1.000 160.00
0080  208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.875
EACH 0.125 175.00
1,400.00000 1.000 1,400.00
0085 208-00206 EROSION CONTROL SUPERVISOR 165.000 130.000
DAY 19.000 760.00
40.00000 149.000 5,960.00
0090 209-00100 *WATER (LANDSCAPING) 5.000 0.000
MGAL 0.000 0.00
660.00000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 15.000 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0100 212-00032 *SOIL CONDITIONING 15.000 0.000
ACRE 0.000 0.00
2,900.00000 0.000 0.00
0105 213-00004 *MULCHING (WEED FREE STRAW) 15.000 0.000
ACRE 0.000 0.00
460.00000 0.000 0.00
0110 213-00061 *MULCH TACKIFIER 1,500.000 0.000
LB 0.000 0.00
1.30000 0.000 0.00
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PCN: 17269-BID ESTIMATE RUN 07/30/2010
PROJECT: ES5160A-010 ESTIMATE NO: 0008 09:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
1,300.00000 0.000 0.00
0120 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 30.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0125 214-00450 *EVERGREEN TREE (5 GALLON CONTAINER) 20.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0130 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,000.000 0.000
SY 0.000 0.00
2.40000 0.000 0.00
0135 304-03000 AGGREGATE BASE COURSE (CLASS 3) 3,457.000 0.000
TON 3,218.710 41,843.23
13.00000 3,218.710 41,843.23
0140 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,098.000 0.000
TON 2,666.310 47,993.58
18.00000 2,666.310 47,993.58
0145 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 79.000 59.000
SY 0.000 0.00
80.00000 59.000 4,720.00
0150 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) 940.000 43.000
5% 814.000 3,988.60
4.90000 857.000 4,199.30
0155 506-00030 GROUTED RIPRAP 102.000 0.000
CcY 0.000 0.00
160.00000 0.000 0.00
0160 506-00206 RIPRAP (6 INCH) 60.000 11.000
CcY 26.000 2,860.00
110.00000 37.000 4,070.00
0165 506-00212 RIPRAP (12 INCH) 111.000 0.000
CcY 109.000 8,175.00
75.00000 109.000 8,175.00



CONTID: C17269 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 17269-BID ESTIMATE RUN 07/30/2010
PROJECT: ES5160A-010 ESTIMATE NO: 0008 09:37:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0170  506-01020 GEOGRID REINFORCEMENT 8,942.000 0.000
S\% 7,146.000 28,584.00
4.00000 7,146.000 28,584.00
0170 MATERIAL ALLOWANCE PROCUREMENT OF GEOGRID 8,942.000
S\% -8,942.000 -30,402.80
3.40000 0.000 0.00
0175 601-01050 CONCRETE CLASS B (WALL) 3.000 3.000
cy 0.000 0.00
350.00000 3.000 1,050.00
0180  602-00000 REINFORCING STEEL 166.000 166.000
LB 0.000 0.00
2.00000 166.000 332.00
0185 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 128.000 128.000
LF 0.000 0.00
130.00000 128.000 16,640.00
0190  603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 208.000 208.000
LF 0.000 0.00
120.00000 208.000 24,960.00
0195 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00
0200 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0205 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
0210  604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0215 604-00510 INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
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PCN: 17269-BID ESTIMATE RUN 07/30/2010
PROJECT: ES5160A-010 ESTIMATE NO: 0008 09:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 150.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0225 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 551.000 94.000
LF 0.000 0.00
13.00000 94.000 1,222.00
0230 613-07026 *PULL BOX (16"X24"X12") 3.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0235 625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.300 3,210.00
10,700.00000 0.900 9,630.00
0240 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0245 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 650.00
2,600.00000 0.750 1,950.00
0250 629-01002 *SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0255  630-00000 *FLAGGING 40.000 0.000
HOUR 0.000 0.00
18.00000 0.000 0.00
0260 630-00007 *TRAFFIC CONTROL INSPECTION 140.000 105.000
DAY 20.000 2,600.00
130.00000 125.000 16,250.00
0265 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 45.000
DAY 8.000 4,240.00
530.00000 53.000 28,090.00
0270 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 2.700
EACH 0.000 0.00
43.00000 2.700 116.10
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PCN: 17269-BID ESTIMATE RUN 07/30/2010
PROJECT: ES5160A-010 ESTIMATE NO: 0008 09:37:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0275 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 9.900
EACH 0.000 0.00
54.00000 9.900 534.60
0280 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 120.000 85.050
SF 0.000 0.00
16.00000 85.050 1,360.80
0285 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (A 2.000 0.000
TYPE
) EACH 0.000 0.00
800.00000 0.000 0.00
0290  630-80360 *DRUM CHANNELIZING DEVICE 10.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0295 630-80380 *TRAFFIC CONE 22.000 19.800
EACH 0.000 0.00
4.30000 19.800 85.14
0300  700-70002 F/A ANTICIPATED CMO 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310  700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 1,171.460 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70016 F/A FUEL COST ADJUSTMENT 7,595.800 6,013.750
FA 1,582.050 1,582.05
1.00000 7,595.800 7,595.80
0325 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 1,559.240 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 17269-BID ESTIMATE RUN 07/30/2010
PROJECT: ES5160A-010 ESTIMATE NO: 0008 09:37:01

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330  700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70023 F/A ON-THE-JOB TRAINEE 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340  700-70025 F/A QUALITY INCENTIVE PAYMENT 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345  700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350  700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500  900-00012 ADDED ITEM (FOOT)/ TEMPORARY BARRIER TYPE 7 120.000 120.000
LF 0.000 0.00
30.00000 120.000 3,600.00
0505  900-00007 ADDED ITEM (EACH)/ IMPACT ATTENUATOR ARRAY (SAN D 1.000 1.000
FILLED)
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0510  208-00011 EROSION BALES (WEED FREE) 60.000 31.000
EACH 5.000 80.00
16.00000 36.000 576.00
0515 607-11200 FENCE COMBINATION WIRE WITH METAL POSTS ROW FENCE 2,664.000 2,664.000
LF 0.000 0.00
4.42000 2,664.000 11,774.88
0520  202-01000 REMOVAL OF FENCE EXISTING ROW FENCE 1,000.000 463.000
LF 0.000 0.00
1.00000 463.000 463.00
0525 607-00005 END POST 1.000 1.000
EACH 0.000 0.00
115.00000 1.000 115.00
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PCN: 17269-BID ESTIMATE RUN 07/30/2010
PROJECT: ES5160A-010 ESTIMATE NO: 0008 09:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0530 607-00010 CORNER AND LINE BRACE POST 9.000 9.000
EACH 0.000 0.00
143.75000 9.000 1,293.75
0535 900-00006 ADDED ITEM (DOLLAR)/ SURVEYING FOR ROW FENCE 1,250.000 1,242.000
DOL 0.000 0.00
1.00000 1,242.000 1,242.00
0540 900-00014 ADDED ITEM (LUMP SUM)/ COPING CHANGE TO MATCH P HASE | 1.000 0.480
LS 0.000 0.00
15,735.01000 0.480 7,552.80
0595  700-70250 F/A SEWER LINES RE-ROUTE RESIDENTIAL SEWER 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT NOO0300 P-05-AT

CAT0200 CURRENT AMT $  1,491,494.24

0355  206-00000 STRUCTURE EXCAVATION 747.000 705.000
CY 42.000

17.00000 747.000

0360 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,355.000 1,355.000
(24 0.000

37.00000 1,355.000
0360 MATERIAL ALLOWANCE 30 MIL GEO-LINER FOR MSE WAL L 0.000
CY 0.000
1.52068 0.000
0360 MATERIAL ALLOWANCE 12" STRIP DRAIN FOR MSE BACK FILL 0.000
(24 0.000
0.34893 0.000

0365 206-00360 MECHANICAL REINFORCEMENT OF SOIL 835.000 835.000
CY 0.000

32.00000 835.000

0370  504-04420 *PRECAST PANEL FACING 1,756.000 1,756.000
SF 0.000

70.00000 1,756.000

125,895.96 $ 1,061,752.48

714.00
12,699.00
0.00
50,135.00
0.00
0.00
0.00
0.00
0.00
26,720.00
0.00
122,920.00



CONTID: C17269 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 17269-BID ESTIMATE RUN
PROJECT: ES5160A-010 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 P-05-AT
0370 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
8.20275 0.000 0.00
0375 601-01050 CONCRETE CLASS B (WALL) 11.000 5.600
CY 0.000 0.00
350.00000 5.600 1,960.00
0380 601-40300 *STRUCTURAL CONCRETE COATING 260.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0385 602-00020 REINFORCING STEEL (EPOXY COATED) 150.000 150.000
LB 0.000 0.00
1.70000 150.000 255.00
CAT0300 CURRENT AMT $ 218,659.00 714.00 $ 214,689.00
CAT NOO0301 P-05-AV
0390 206-00000 STRUCTURE EXCAVATION 500.000 500.000
CY 0.000 0.00
17.00000 500.000 8,500.00
0395 206-00100 STRUCTURE BACKFILL (CLASS 1) 460.000 460.000
CY 0.000 0.00
37.00000 460.000 17,020.00
0400 206-00360 MECHANICAL REINFORCEMENT OF SOIL 310.000 310.000
CY 0.000 0.00
32.00000 310.000 9,920.00
0405 504-04420 *PRECAST PANEL FACING 975.000 975.000
SF 0.000 0.00
70.00000 975.000 68,250.00
0405 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
8.20275 0.000 0.00
0410 601-01050 CONCRETE CLASS B (WALL) 16.000 6.000
CY 0.000 0.00
350.00000 6.000 2,100.00
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PROJECT: ES5160A-010 ESTIMATE NO: 0008 09:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 P-05-AV
0415 601-40300 *STRUCTURAL CONCRETE COATING 175.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0420  602-00020 REINFORCING STEEL (EPOXY COATED) 75.000 75.000
LB 0.000 0.00
1.70000 75.000 127.50
CAT0301 CURRENT AMT $ 110,817.50 0.00 $ 105,917.50
CAT NOO0302 P-05-AU
0425 504-06310 *GROUND NAIL (10 FOOT) 127.000 117.000
EACH 10.000 2,600.00
260.00000 127.000 33,020.00
0425 MATERIAL ALLOWANCE GROUND NAIL 10' 0.000
EACH 0.000 0.00
46.97020 0.000 0.00
0425 MATERIAL ALLOWANCE GROUND NAIL 10' 0.000
EACH 0.000 0.00
45.43020 0.000 0.00
0430 504-06315 *GROUND NAIL (15 FOOT) 62.000 62.000
EACH 0.000 0.00
380.00000 62.000 23,560.00
0430 MATERIAL ALLOWANCE GROUND NAIL 15' 0.000
EACH 0.000 0.00
61.88035 0.000 0.00
0430 MATERIAL ALLOWANCE GROUND NAIL 15' 0.000
EACH 0.000 0.00
45.43025 0.000 0.00
0435 504-06320 *GROUND NAIL (20 FOOT) 320.000 320.000
EACH 0.000 0.00
510.00000 320.000 163,200.00
0435 MATERIAL ALLOWANCE GROUND NAIL 20' 0.000
EACH 0.000 0.00
62.21950 0.000 0.00
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PCN: 17269-BID ESTIMATE RUN
PROJECT: ES5160A-010 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 P-05-AU
0435 MATERIAL ALLOWANCE GROUND NAIL 20' 0.000
EACH 0.000 0.00
68.74995 0.000 0.00
0440 504-06325 *GROUND NAIL (25 FOOT) 48.000 48.000
EACH 0.000 0.00
640.00000 48.000 30,720.00
0440 MATERIAL ALLOWANCE GROUND NAIL 25' 0.000
EACH 0.000 0.00
41.45760 0.000 0.00
0440 MATERIAL ALLOWANCE GROUND NAIL 25' 0.000
EACH 0.000 0.00
95.68310 0.000 0.00
0445  504-06330 *GROUND NAIL (30 FOOT) 205.000 205.000
EACH 0.000 0.00
770.00000 205.000 157,850.00
0445 MATERIAL ALLOWANCE GROUND NAIL 30' 0.000
EACH 0.000 0.00
8.16047 0.000 0.00
0445 MATERIAL ALLOWANCE GROUND NAIL 30' 0.000
EACH 0.000 0.00
143.90020 0.000 0.00
0450  601-40300 *STRUCTURAL CONCRETE COATING 1,900.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
CAT0302 CURRENT AMT $ 423,550.00 2,600.00 $ 408,350.00
CAT NOO0303  P-05-AW
0455  504-06310 *GROUND NAIL (10 FOOT) 85.000 66.000
EACH 19.000 4,940.00
260.00000 85.000 22,100.00
0455 MATERIAL ALLOWANCE GROUND NAIL 10' 0.000
EACH 0.000 0.00
46.97020 0.000 0.00
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PCN: 17269-BID ESTIMATE RUN
PROJECT: ES5160A-010 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 P-05-AW
0455 MATERIAL ALLOWANCE GROUND NAIL 10' 0.000
EACH 0.000 0.00
45.43018 0.000 0.00
0460 504-06320 *GROUND NAIL (20 FOOT) 70.000 69.000
EACH 1.000 510.00
510.00000 70.000 35,700.00
0460 MATERIAL ALLOWANCE GROUND NAIL 20' 0.000
EACH 0.000 0.00
62.21950 0.000 0.00
0460 MATERIAL ALLOWANCE GROUND NAIL 20' 0.000
EACH 0.000 0.00
68.74991 0.000 0.00
0465 504-06330 *GROUND NAIL (30 FOOT) 160.000 157.000
EACH 3.000 2,310.00
770.00000 160.000 123,200.00
0465 MATERIAL ALLOWANCE GROUND NAIL 30' 0.000
EACH 0.000 0.00
8.16050 0.000 0.00
0465 MATERIAL ALLOWANCE GROUND NAIL 30' 0.000
EACH 0.000 0.00
143.90020 0.000 0.00
0470  504-06340 *GROUND NAIL (40 FOOT) 243.000 243.000
EACH 0.000 0.00
1,000.00000 243.000 243,000.00
0470 MATERIAL ALLOWANCE GROUND NAIL 40' 0.000
EACH 0.000 0.00
10.88067 0.000 0.00
0470 MATERIAL ALLOWANCE GROUND NAIL 40' 0.000
EACH 0.000 0.00

141.69260 0.000 0.00
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PROJECT: ES5160A-010 ESTIMATE NO: 0008 09:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 P-05-AW
0475  601-40300 *STRUCTURAL CONCRETE COATING 1,215.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
CAT0303 CURRENT AMT $ 433,720.00 $ 7,760.00 $ 424,000.00
CAT NO0304 WALL P-05-BB
0550 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 254.000 0.000
CY 0.000 0.00
9.50000 0.000 0.00
0555  206-00000 STRUCTURE EXCAVATION 646.000 0.000
CcY 646.000 10,982.00
17.00000 646.000 10,982.00
0560 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,068.000 0.000
CY 0.000 0.00
37.00000 0.000 0.00
0565 206-00360 MECHANICAL REINFORCEMENT OF SOIL 938.000 0.000
CY 0.000 0.00
32.00000 0.000 0.00
0570 504-04420 PRECAST PANEL FACING 2,611.000 0.000
SF 2,455.000 171,850.00
70.00000 2,455.000 171,850.00
0575 601-01050 CONCRETE CLASS B (WALL) 10.000 0.000
CcY 8.500 2,975.00
350.00000 8.500 2,975.00
0580 601-40400 STRUCTURAL CONCRETE STAIN 233.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0585  602-00020 REINFORCING STEEL (EPOXY COATED) 52.000 0.000
LB 52.000 104.00
2.00000 52.000 104.00
0590 900-00014 ADDED ITEM (LUMP SUM)/ ADDED MOBILIZATION 1.000 0.000
LS 0.000 0.00
25,500.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 296,665.00 $ 185,911.00 $ 185,911.00
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CONTID: C17269 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 17269-BID ESTIMATE RUN 07/30/2010
PROJECT: ES5160A-010 ESTIMATE NO: 0008 09:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0480 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.875
EACH 0.125 62.50
500.00000 1.000 500.00
0485 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.875
EACH 0.125 50.00
400.00000 1.000 400.00
0490  620-00020 SANITARY FACILITY 1.000 0.875
EACH 0.125 125.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 1,900.00 $ 237.50 $ 1,900.00

PROJECT TOTAL CURRENT AMT $ 2,976,805.74

$

323,118.46 $ 2,402,519.98



